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Viola Wilson Elementary School

Total Square 
Footage: 
97,151 SF

Collaborative 
areas in each 

pod, 2 Flex 
Rooms, and 

Library

First school in 
Boerne ISD:   

Named after 
a teacher

Named after 
a female

First school in 
Boerne ISD to be 

built on the 
opposite side of 

I-10

Features an 
outdoor 

amphitheater-style 
area which allows 

for outdoor 
learning, events 

and more!



Overall Project Completion: 65% 
VIOLA WILSON ELEMENTARY SCHOOL



Aquatic Learning 
Center

• Excavation
• MEP infrastructure
• Stand-alone building and 

Myrtha pool submittals 
approvedOverall Project Completion: 40%



TENNIS COURT LIGHTING –
WE HAVE REACHED 

SUBSTANTIAL COMPLETION.

BISD STADIUM – PROJECT IN 
CLOSEOUT PHASE

BHS COURTYARD
CONSTRUCTION TARGETED 

FOR SUMMER 2024

BHS Classroom Addition – Focus on Nursing
19,600 total SF
6 Multi-Use Academic Classrooms
2 Science/Lab Classrooms 
2 Nursing /Lab Classrooms 

Boerne High School

*Fire Alarm and PA Replacement were added to the scope after 
the project began.

Overall Project Completion: 75%



Champion High School

CHS Classroom Additions – Focus on 
Technology
38,042 SF
10 General Classrooms
4 Computer Labs
4 Large Collaborative Instruction Spaces

Tennis Court Lighting

The HVAC Deferred Maintenance 
administration

*Fire Alarm and PA Replacement were added to the scope 
after the project began.

Overall Project Completion is 65%



Air Filtration, 
Fire Alarms, 
PA System

 Air Filtration at Nurse Stations: Project is 
Substantially Complete.

 Fire Alarm Complete Replacements:  

 BMSN – Elevator issue to be resolved

 Fair Oaks Ranch ES – Pending closeout

 Fire Alarm Front End Replacements: Project is 
Substantially Complete.

 Cibolo Creek ES

 Curington Es

 PA System Replacements – 

Substantial Completion: April 15th

 BMSN

 BMSS

 Cibolo Creek ES

 Curington ES

 Fair Oaks Ranch ES

 Kendall ES



George and Baudelia Mitchell Learning Center

 Total Square Footage: 15,200 SF
 Academy:  6 Regular Classrooms, 2 Collaborative
 18+:   3 Classrooms - 1 includes bedroom/small learning area
 Shared:  Flex Space, Prep/Catering area, 2 outdoor learning areas

Overall Project Completion: 60%



Secure Vestibule at Central Office Training Rooms

Project is substantially complete. 



Safety and 
Security

Camera, Card Reader and Door 
Alarm Upgrades - We are at 95% 
completion. Substantial Completion by 
April 15th.

BISD Legacy Campus Rekeying – 
Substantial Completion

Security Upgrade Window Film and 
Fencing – In construction

MCPR (Minor Construction Project 
Requests) – District Wide – We are at 
90% Substantial Completion.



Boerne Middle School North

BMSN Parking Addition 
Overall Project Completion: 85%

HVAC Deferred Maintenance – Scheduled to be a summer project

Boerne Middle School North Addition (Design Phase)
• 8000 SF – New Construction
• 1000 SF  - Renovation
• 6 Classrooms, small collaborative space



Boerne Middle School South

• Boerne Middle School 
South 

• 10,760 SF
• 6 classrooms, 2 Art 

Classrooms

Design Phase



Curington Elementary School

Cibolo Creek Elementary SchoolKendall Elementary School

Fair Oaks Ranch Elementary 
School

Library Hub Updates
Design Phase



Additional Year Two Projects
Design Phase

• District Furniture Updates

• Elementary Playground Rubberized Surfaces

• CHS Tennis Court French Drain Project

• Viola Wilson Tree Mitigation Project



Thank you
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