
PROJECT ORIGINAL BUDGET CURRENT BUDGET OVER STATUS NOTES

(UNDER)

GROWTH  

601 Elementary # 6 - Van Raub 30,199,255.00$          27,576,576.00$      (2,622,679.00)$           C

601 Elementary # 7 - Herff 31,900,981.00$          31,490,675.00$      (410,306.00)$              UC

601 Middle School # 3 - Voss 57,702,289.00$          59,708,812.00$      2,006,523.00$            UC

602 CHS & BHS Additions 9,865,680.00$            9,587,039.00$         (278,641.00)$              C 1

602 BMS South Choir Fine Arts remodel 1,244,667.00$            786,027.00$            (458,640.00)$              UC

602 BMS North Band & Fine Arts Remodel 1,336,327.00$            844,327.00$            (492,000.00)$              UC

606 BHS Tennis w/ CHS & BMSS Tennis 1,265,116.00$            1,200,327.00$         (64,789.00)$                C

602 CHS  CTE/Ag Expansion -$                              -$                              C 1

602 BHS Locker -$                              -$                              C 1

612 CHS & BHS Softball 307,801.00$               312,446.00$            4,645.00$                    C

613 CHS Football Turf 1,565,092.00$            1,394,048.00$         (171,044.00)$              C

602 Repurpose Old Fabra (Admin Center) 9,197,192.00$            8,961,735.00$         (235,457.00)$              C

603 Land 7,000,000.00$            8,275,000.00$         1,275,000.00$            C 2

610 Portables Classrooms 300,000.00$               238,000.00$            (62,000.00)$                 

616 White Fleet (non bus) 180,000.00$               179,000.00$            (1,000.00)$                   

616 Buses 1,600,000.00$            1,597,000.00$         (3,000.00)$                   4

  

SAFETY & SECURITY

611 Alarms - Security 684,225.00$               799,569.00$            115,344.00$               C 3

611 Campus Access -$                              -$                              C 3

609 Elementary Playgrounds Upgrades 1,512,922.00$            2,091,255.00$         578,333.00$               C

613 BHS Parking/Drainage 453,650.00$               607,187.00$            153,537.00$               C

615 Civil/Site work- drainage, etc. 2,099,803.00$            2,201,169.00$         101,366.00$               C

616 Communications Equip -$                              -$                              C 4

 

DISTRICT-WIDE IMPROVEMENTS

617 Wireless, network, Data Center 9,138,903.00$            9,088,903.00$         (50,000.00)$                UC 5

617 Tech equipment refresh -$                              -$                              5

604 Roofing repair/replace 1,957,923.00$            1,925,139.00$         (32,784.00)$                C

607 HVAC upgrades 2,957,174.00$            4,785,473.00$         1,828,299.00$            UC

614 Lighting upgrades 500,000.00$               301,006.00$            (198,994.00)$              UC

605 Energy Mgmt. Systems 931,000.00$               924,483.00$            (6,517.00)$                  C

608 Kitchen Walk-ins and Equipment 1,100,000.00$            844,771.00$            (255,229.00)$              C

618 BOND MANAGEMENT 0.00 1,223,033.00$         1,223,033.00$            6

0 OTHER FEES & BOND EXPENSES 0.00 357,924.00$            357,924.00$               C

 

175,000,000.00$       177,300,924.00$    2,300,924.00$            7

Note 1:  BHS & CHS additions, CTE/Ag Expansion, BHS Locker combined into one project.

Note 2:  Land - Funding for Voss & future school site, Utilities for site (water, sewer, fire & road).

Note 3: Security & Campus Access combined into one project.

Note 4: Communications (radios) of $400,000 included with Buses.

Note 5:  Wireless ($4,000,000) and Tech equipment ($5,138,903) combined into one for accounting.

Note 6:  Bond Management. Approximately 0.7% allocated from each project. $1,200,000 estimate. 

Note 7:  Interest earned to date.

Values as of 11/2/2018

UC-under construction; C-complete; B-bidding; D-in design.
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