
 2013 Bond Budget - Projected Cost Report:
As of 4/1/2014                       

  

  

Campus/Project: Construction All Fees Furniture Contingency Bond Bond Current (Over)
Budget Est. A/E, Civil, City & Equipment Mgmt. Budget Budget Under

Curington ES 8,448,132$          827,328$            200,000$         396,800$            133,240$    9,872,260$           9,872,260$           -$                 

Cibolo Creek ES 315,952$              13,888$               -$                  -$                     329,840$              329,840$              -$                 

Kendall ES 440,183$              13,888$               -$                  13,985$              488,056$              468,056$              20,000$          

 

New Fabra ES 17,577,500$        1,492,640$         760,000$         785,760$            184,100$    20,605,900$         20,615,900$         (10,000)$         

  

Fair Oaks Ranch ES 1,320,576$          120,112$            -$                  69,440$              17,372$      1,510,128$           1,510,128$           -$                 

   

BMS North 11,564,444$        1,352,592$         281,500$         1,002,580$        148,884$    14,201,116$         14,201,116$         -$                 

  

BMS South 8,583,540$          862,840$            530,000$         389,360$            147,260$    10,365,740$         10,365,740$         -$                 

  

Boerne HS 11,771,692$        1,189,200$         825,000$         975,200$            148,908$    14,813,592$         14,771,092$         42,500$          

  

Champion HS 713,000$              80,392$               28,444$            -$                     (101,836)$  779,336$              821,836$              (42,500)$         

  

Admin / Alternative 2,782,720$          295,616$            200,000$         124,992$            61,672$      3,403,328$           3,403,328$           -$                 

(old Fabra ES)   

  

Transportation/Warehouse 937,960$              119,120$            15,000$            19,120$              8,800$        1,091,200$           1,090,700$           500$                

Buses & Vehicles & Equip -$                       4,000,000$           4,000,500$           (500)$               
5,091,200 5,091,200  

Technology 4,500,000$          430,000$            9,068,000$      -$                     2,000$        13,998,000$         13,998,000$         -$                 

  

Land -$                       39,600$               -$                  2,950,000$        10,400$      2,999,600$           2,989,600$           10,000$          

  
District Wide  Fees/Contingency 3,100$                  192,720$            2,500$              143,584$            321,904$              341,904$              (20,000)$         

68,958,799$        7,029,936$         11,910,444$   6,870,821$        760,800$       
Bond Management   (.14) -$                          700,000$              700,000                 -$                 

(9,068,000)$    (2,950,000)$       

Net Totals per Category 68,958,799$   7,029,936$    2,842,444$ 3,920,821$   99,480,000$    99,480,000$    0

% of Construction Cost 100% 10.2% 4.1% 5.7% 0.70%
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