
 2013 Bond Budget Status: As of 4/1/2014   

  

 

Campus/Project: Campus Bond Current (Over) Account PO To Date %

Code Budget Budget Under Balances¹ Encumbrance² Expenditures Spent

Curington ES 101 9,872,260$     9,872,260$      -$              9,099,360$        302,998$         469,902$        4.8%

Cibolo Creek ES 105 329,840$         329,840$         -$              237,340$           -$                  92,500$           28.0%

Kendall ES 104 488,056$         468,056$         20,000$       348,682$           11,374$           108,000$        23.1%

New Fabra ES 102 20,605,900$   20,615,900$    (10,000)$      19,597,741$      978,876$         39,284$           0.2%

  

Fair Oaks Ranch ES 103 1,510,128$     1,510,128$      -$              1,146,021$        203,450$         160,657$        10.6%

  

BMS North 041 14,201,116$   14,201,116$    -$              1,709,230$        11,612,568$    879,317$        6.2%

  

BMS South 042 10,365,740$   10,365,740$    -$              9,623,883$        410,584$         331,273$        3.2%

  

Boerne HS 001 14,813,592$   14,771,092$    42,500$       13,657,307$      815,229$         298,556$        2.0%

  

Champion HS 002 779,336$         821,836$         (42,500)$      9,597$                359,416$         452,824$        55.1%

  

Admin / Alternative 726 3,403,328$     3,403,328$      -$              3,193,538$        201,200$         8,590$             0.3%

(old Fabra ES)   

  

Transportation/Warehouse 718/721 1,091,200$     1,090,700$      500$             63,713$              953,576$         73,411$           6.7%

Buses, Vehicles & Equip 712/716/718 4,000,000$     4,000,500$      (500)$            2,570,036$        1,146,242$      284,222$        7.1%

  

Technology 712/999/750 13,998,000$   13,998,000$    -$              7,973,597$        1,290,644$      4,733,759$     33.8%

  

Land 107 2,999,600$     2,989,600$      10,000$       2,964,600$        -$                  25,000.00$     0.8%

  
Contingency & Fees³ 711 321,904$         341,904$         (20,000)$      150,190$           47,840$           143,874$        42.1%

   
Bond Management   (.14) 711/712/715 700,000$         700,000            -$              330,259$           226,144$         143,596$        20.5%

 99,480,000$   99,480,000$    0 72,675,093$      18,560,140$    8,244,767$     8.3%

99,480,000$   

¹ Account Balances:  Current fund balances after active P.O.s and expenditures are deducted

²P.O. Encumbrance: Purchase Order remaining funds that BISD is obligated to pay when work is completed

³Contingency & Fees:  Funding for fees for multiple campus projects such as safety, health, security, energy projects and gym a/c
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