
 2013 Bond Budget Status:

(without Technology)

As of 10/1/2014   

  

 

Campus/Project: Campus Bond Current (Over) Account PO To Date %

Code Budget Budget Under Balances¹ Encumbrance² Expenditures Spent

Curington ES 101 9,872,260$     9,972,260$      (100,000)$      207,890$           5,158,110$     4,606,260$        46.2%

Cibolo Creek ES 105 329,840$        329,840$         -$                80,252$             98,338$           151,250$           45.9%

Kendall ES 104 488,056$        468,056$         20,000$          173,082$           104,826$         190,148$           40.6%

New Fabra ES 102 20,605,900$   24,080,500$   (3,474,600)$   18,052,643$     1,286,786$     4,741,071$        19.7%

  

Fair Oaks Ranch ES 103 1,510,128$     2,049,264$      (539,136)$      197,854$           931,759$         919,650$           44.9%

  

BMS North 041 14,201,116$   12,559,168$   1,641,948$    511,193$           4,872,085$     7,175,890$        57.1%

  

BMS South 042 10,365,740$   10,667,688$   (301,948)$      478,219$           8,240,920$     1,948,549$        18.3%

  

Boerne HS 001 14,813,592$   14,771,092$   42,500$          4,353,109$        8,012,032$     2,405,951$        16.3%

  

Champion HS 002 779,336$        821,836$         (42,500)$        21,899$             11,034$           788,903$           96.0%

  

Admin / Alternative 726 3,403,328$     3,403,328$      -$                3,024,842$        298,120$         80,366$             2.4%

(old Fabra ES)   

  

Transportation/Warehouse 718/721 1,091,200$     1,090,700$      500$               65,102$             239,073$         786,525$           72.1%

Buses, Vehicles & Equip 712/716/718 4,000,000$     4,000,500$      (500)$              2,373,108$        145,435$         1,481,957$        37.0%

  

Land 107 2,999,600$     25,000$           2,974,600$    -$                   -$                 25,000.00$        100.0%

  
Contingency & Fees³ 711 321,904$        542,768$         (220,864)$      348,766$           13,157$           180,845$           33.3%

   
Bond Management   (.14) 711/712/715 700,000$        700,000           -$                257,159$           178,496$         264,346$           37.8%

 85,482,000$   85,482,000$   0 30,145,118$     29,590,171$   25,746,711$     30.1%

85,482,000$     

¹ Account Balances:  Current fund balances after active P.O.s and expenditures are deducted

²P.O. Encumbrance: Purchase Order remaining funds that BISD is obligated to pay when work is completed

³Contingency & Fees:  Funding for fees for multiple campus projects such as safety, health, security, energy projects and gym a/c
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