
 2013 Bond Budget - Projected Cost Report: As of 6/1/2014                       

  

  

Campus/Project: Construction All Fees Furniture Contingency Bond Current (Over)
Budget Est. A/E, Civil, City & Equipment Budget Budget Under

Curington ES 8,998,132$          827,328$            110,000$         36,800$              9,972,260$    9,872,260$           9,972,260$           (100,000)$        

Cibolo Creek ES 307,952$              21,888$              -$                  -$                    329,840$       329,840$              329,840$              -$                  

Kendall ES 446,168$              21,888$              -$                  -$                    468,056$       488,056$              468,056$              20,000$            

 

New Fabra ES 21,092,100$        1,492,640$         760,000$         735,760$            24,080,500$ 20,605,900$         24,080,500$         (3,474,600)$     

land (4,650,000)$           

Fair Oaks Ranch ES 1,859,712$          189,552$            -$                  -$                    2,049,264$    1,510,128$           2,049,264$           (539,136)$        

   

BMS North 11,114,444$        1,182,592$         281,500$         112,580$            12,691,116$ 14,201,116$         12,691,116$         1,510,000$      

  

BMS South 8,653,540$          862,840$            530,000$         389,360$            10,435,740$ 10,365,740$         10,435,740$         (70,000)$           

  

Boerne HS 11,771,692$        1,199,200$         825,000$         975,200$            14,771,092$ 14,813,592$         14,771,092$         42,500$            

  

Champion HS 714,315$              79,077$              28,444$           -$                    821,836$       779,336$              821,836$              (42,500)$           

  

Admin / Alternative 2,782,720$          295,616$            200,000$         124,992$            3,403,328$    3,403,328$           3,403,328$           -$                  

(old Fabra ES)   

  

Transportation/Warehouse 937,960$              119,120$            15,000$           19,120$              1,091,200$    1,091,200$           1,090,700$           500$                  

Buses & Vehicles & Equip -$                      4,000,000$           4,000,500$           (500)$                
5,091,200 5,091,200  

Technology 4,000,000$          430,000$            9,568,000$      -$                    13,998,000$ 13,998,000$         13,998,000$         -$                  

  

Land -$                      25,000$              -$                  -$                    25,000$         2,999,600$           25,000$                2,974,600$      

  

District Wide  Fees/Contingency 3,100$                  192,720$            2,500$              444,448$            642,768$       321,904$              642,768$              (320,864)$        

no land 68,031,835$        6,939,461$         12,320,444$    2,838,260$           

Bond Management   (.14) -$                         700,000$              700,000                -$                  

(9,568,000)$    -$                    

Net Totals per Category 68,031,835$   6,939,461$    2,752,444$ 2,838,260$   99,480,000$   99,480,000$   -                

% of Construction Cost 100% 10.2% 4.0% 4.2% 0.70%
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