
 2013 Bond Budget Status: As of 6/3/2014   

  

 

Campus/Project: Campus Bond Current (Over) Account PO To Date %

Code Budget Budget Under Balances¹ Encumbrance² Expenditures Spent

Curington ES 101 9,872,260$     9,972,260$      (100,000)$      289,626$           9,040,658$     641,976$           6.4%

Cibolo Creek ES 105 329,840$        329,840$         -$                80,252$             157,088$         92,500$             28.0%

Kendall ES 104 488,056$        468,056$         20,000$          173,082$           170,840$         124,134$           26.5%

New Fabra ES 102 20,605,900$   24,080,500$   (3,474,600)$   23,043,401$     976,356$         60,743$             0.3%

  

Fair Oaks Ranch ES 103 1,510,128$     2,049,264$      (539,136)$      208,650$           1,601,717$     238,896$           11.7%

  

BMS North 041 14,201,116$   12,691,116$   1,510,000$    608,859$           9,973,776$     2,108,481$        16.6%

  

BMS South 042 10,365,740$   10,435,740$   (70,000)$        7,086,265$        2,792,291$     557,184$           5.3%

  

Boerne HS 001 14,813,592$   14,771,092$   42,500$          13,572,127$     608,146$         590,819$           4.0%

  

Champion HS 002 779,336$        821,836$         (42,500)$        27,209$             42,279$           752,348$           91.5%

  

Admin / Alternative 726 3,403,328$     3,403,328$      -$                3,024,842$        369,896$         8,590$               0.3%

(old Fabra ES)   

  

Transportation/Warehouse 718/721 1,091,200$     1,090,700$      500$               60,172$             829,739$         200,789$           18.4%

Buses, Vehicles & Equip 712/716/718 4,000,000$     4,000,500$      (500)$              2,391,458$        1,253,677$     355,365$           8.9%

  

Technology 712/999/750 13,998,000$   13,998,000$   -$                7,676,751$        1,123,148$     5,198,101$        37.1%

  

Land 107 2,999,600$     25,000$           2,974,600$    -$                   -$                 25,000.00$        100.0%

  
Contingency & Fees³ 711 321,904$        642,768$         (320,864)$      448,930$           48,115$           145,723$           22.7%

   
Bond Management   (.14) 711/712/715 700,000$        700,000           -$                306,812$           209,680$         183,508$           26.2%

 99,480,000$   99,480,000$   0 58,998,438$     29,197,405$   11,284,157$     11.3%

99,480,000$     

¹ Account Balances:  Current fund balances after active P.O.s and expenditures are deducted

²P.O. Encumbrance: Purchase Order remaining funds that BISD is obligated to pay when work is completed

³Contingency & Fees:  Funding for fees for multiple campus projects such as safety, health, security, energy projects and gym a/c
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