
 2013 Bond Budget - Projected Cost Report: As of 1/6/2015                       

  

  

Campus/Project: Construction All Fees Furniture Contingency Bond Bond Current (Over)
Budget Est. A/E, Civil, City & Equipment Mgmt. Budget Budget Under

Curington ES 8,613,132$             837,328$            110,000$             11,800$               9,572,260$       9,872,260$              9,572,260$            300,000$          

Cibolo Creek ES 302,952$                26,888$              -$                      -$                      329,840$          329,840$                 329,840$                -$                  

Kendall ES 446,168$                21,888$              -$                      -$                      468,056$          488,056$                 468,056$                20,000$            

 

New Fabra ES 21,102,100$           1,492,640$         750,000$             735,760$             24,080,500$     20,605,900$           24,080,500$          (3,474,600)$     

land (4,620,658)$              

Fair Oaks Ranch ES 1,859,712$             189,552$            -$                      -$                      2,049,264$       1,510,128$              2,049,264$            (539,136)$        

   

BMS North 10,794,444$           1,040,592$         261,500$             9,280$                  12,105,816$     14,201,116$           12,105,816$          2,095,300$      

  

BMS South 9,369,488$             903,840$            385,000$             9,360$                  10,667,688$     10,365,740$           10,667,688$          (301,948)$        

  

Boerne HS 12,931,692$           1,199,200$         515,000$             125,200$             14,771,092$     14,813,592$           14,771,092$          42,500$            

  

Champion HS 712,465$                82,126$              27,245$               -$                      821,836$          779,336$                 821,836$                (42,500)$          

  

Admin / Alternative 2,782,720$             295,616$            200,000$             124,992$             3,403,328$       3,403,328$              3,403,328$            -$                  

(old Fabra ES)   

  

Transportation/Warehouse 937,960$                119,120$            14,500$               19,120$               1,090,700$       1,091,200$              1,090,700$            500$                 

Buses & Vehicles & Equip -$                         4,000,000$              4,000,500$            (500)$                
5,091,200 5,091,200  

Technology -$                         -$                    -$                      -$                      -$                   (2,000)$                    (2,000)$                   -$                  

  

Land -$                         25,000$              -$                      -$                      25,000$            2,999,600$              25,000$                  2,974,600$      

  
District Wide  Fees/Contingency 3,100$                     192,720$            2,500$                  1,197,800$          1,396,120$       321,904$                 1,396,120$            (1,074,216)$     

no land 65,235,275$           6,426,510$         2,265,745$          2,233,312$             
Bond Management   (.14) -$                            700,000$                 700,000                  -$                  

-$                      -$                      

Net Totals per Category 65,235,275$      6,426,510$    2,265,745$      2,233,312$      85,480,000$       85,480,000$     -                 
99,480,000$           

% of Construction Cost 100% 9.9% 3.5% 3.4% 0.70%
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