



2013 Bond Project Oversight Committee

March 3, 2015 5:30-7:00pm

Agenda

1. Meet in front lobby of Boerne Middle School South (10 Cascade Caverns Rd) – Tour facility.
Meeting will resume in Library.
2. 2013 Bond Program – Budget Status Updates
3. Project Updates-Board Meetings:
 - March 5th Called Board Meeting
 - Bid – BHS Phase 2
 - Bid – Fabra ES Package 2 (Site)
 - April 6th (?) Called Board Meeting
 - Bid – Fabra ES Package 3 (Building)
4. BHS – Phase 2 Bid (OCO/Pfluger)
5. Fabra ES Bid and Estimate (OCO/Pfluger)
6. Construction Update
 - BMS – North
 - BHS – Phase 1
 - BMS – South
 - Curington ES
7. Closing Comments & Questions
8. Meeting Dates (5:30-7:00pm)
 - Need to determine – Next Meeting Date
9. Adjourn