
2013 Bond Budget Status:

(without Technology)
As of 2/24/2015

 

Campus/Project: Campus Bond Current (Over) Account PO To Date %

Code Budget Budget Under Balances¹ Encumbrance² Expenditures Spent

Curington ES 101 9,872,260$     9,522,260$      350,000$        213,192$           2,794,873$     6,514,195$        68.4%

Cibolo Creek ES 105 329,840$        329,840$         -$                75,843$             68,781$           185,216$           56.2%

Kendall ES 104 488,056$        468,056$         20,000$          169,098$           74,495$           224,464$           48.0%

New Fabra ES 102 20,605,900$   24,264,500$    (3,658,600)$   18,046,363$      686,767$         5,531,370$        22.8%

  

Fair Oaks Ranch ES 103 1,510,128$     2,049,264$      (539,136)$      197,216$           637,499$         1,214,549$        59.3%

  

BMS North 041 14,201,116$   12,021,816$    2,179,300$    310,811$           2,226,989$     9,484,016$        78.9%

  

BMS South 042 10,365,740$   10,617,688$    (251,948)$      393,219$           5,209,379$     5,015,090$        47.2%

  

Boerne HS 001 14,813,592$   14,771,092$    42,500$          4,315,162$        4,020,328$     6,435,602$        43.6%

  

Champion HS 002 779,336$        821,836$         (42,500)$        21,899$             11,034$           788,903$           96.0%

  

Admin / Alternative 726 3,403,328$     3,403,328$      -$                3,024,842$        260,755$         117,731$           3.5%

(old Fabra ES)   

  

Transportation/Warehouse 718/721 1,091,200$     1,090,700$      500$               65,081$             190,971$         832,648$           76.3%

Buses, Vehicles & Equip 712/716/718 4,000,000$     4,000,500$      (500)$              1,605,925$        728,867$         1,667,707$        41.7%

  

Land 107 2,999,600$     25,000$           2,974,600$    -$                   -$                 25,000.00$        100.0%

  
Contingency & Fees³ 711 321,904$        1,396,120$      (1,074,216)$   1,199,336$        13,157$           183,628$           13.2%

    
Bond Management   (.14) 711/712/715 700,000$        700,000           -$                204,979$           139,516$         355,506$           50.8%

 85,482,000$   85,482,000$    0 29,842,965$      17,063,412$   38,575,623$      45.1%

85,482,000$      

¹ Account Balances:  Current fund balances after active P.O.s and expenditures are deducted

²P.O. Encumbrance: Purchase Order remaining funds that BISD is obligated to pay when work is completed

³Contingency & Fees:  Funding for fees for multiple campus projects such as safety, health, security, energy projects and gym a/c


