
 2013 Bond Budget Status:

(without Technology)

As of 01/5/2015   

  

Campus/Project: Campus Bond Current (Over) Account PO To Date %

Code Budget Budget Under Balances¹ Encumbrance² Expenditures Spent

Curington ES 101 9,872,260$     9,572,260$      300,000$       264,262$           3,214,964$     6,093,034$        63.7%

Cibolo Creek ES 105 329,840$        329,840$         -$                80,252$             68,781$           180,807$           54.8%

Kendall ES 104 488,056$        468,056$         20,000$          169,098$           74,495$           224,464$           48.0%

New Fabra ES 102 20,605,900$   24,080,500$   (3,474,600)$   17,904,143$     1,109,798$     5,066,559$        21.0%

  

Fair Oaks Ranch ES 103 1,510,128$     2,049,264$      (539,136)$      197,216$           637,499$         1,214,549$        59.3%

  

BMS North 041 14,201,116$   12,105,816$   2,095,300$    394,545$           3,285,546$     8,425,725$        69.6%

  

BMS South 042 10,365,740$   10,667,688$   (301,948)$      478,219$           6,606,614$     3,582,855$        33.6%

  

Boerne HS 001 14,813,592$   14,771,092$   42,500$          4,331,136$        5,749,821$     4,690,135$        31.8%

  

Champion HS 002 779,336$        821,836$         (42,500)$        21,899$             11,034$           788,903$           96.0%

  

Admin / Alternative 726 3,403,328$     3,403,328$      -$                3,024,842$        262,430$         116,056$           3.4%

(old Fabra ES)   

  

Transportation/Warehouse 718/721 1,091,200$     1,090,700$      500$               65,081$             238,574$         787,045$           72.2%

Buses, Vehicles & Equip 712/716/718 4,000,000$     4,000,500$      (500)$              1,646,571$        687,125$         1,666,804$        41.7%

  

Land 107 2,999,600$     25,000$           2,974,600$    -$                   -$                 25,000.00$        100.0%

  
Contingency & Fees³ 711 321,904$        1,396,120$      (1,074,216)$   1,202,118$        13,157$           180,845$           13.0%

    
Bond Management   (.14) 711/712/715 700,000$        700,000           -$                224,455$           155,495$         320,050$           45.7%

 85,482,000$   85,482,000$   0 30,003,837$     22,115,333$   33,362,830$     39.0%

85,482,000$     
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